ISMS Implementation Project

PROJECT TITLE	Nexora ISO 27001:2022 ISMS Implementation	**COMPANY NAME**	Nexora Digital Solutions Pvt Ltd
PROJECT MANAGER	IT & Security Manager	**START DATE**	9/7/26

WBS NUMBER	TASK TITLE	Responsible party	START DATE	DUE DATE	WEEKS	PCT OF TASK COMPLETE	Week 1 9/7/26	Week 2 9/14/26	Week 3 9/21/26	Week 4 9/28/26	Week 5 10/5/26	Week 6 10/12/26	Week 7 10/19/26	Week 8 10/26/26	Week 9 11/2/26	Week 10 11/9/26	Week 11 11/16/26	Week 12 11/23/26	Week 13 11/30/26	Week 14 12/7/26	Week 15 12/14/26	Week 16 12/21/26	Week 17 12/28/26	Week 18 1/4/27	Week 19 1/11/27	Week 20 1/18/27	Week 21 1/25/27	Week 22 2/1/27	Week 23 2/8/27	Week 24 2/15/27	Week 25 2/22/27	Week 26 3/1/27
1	**Project Introduction**																															
1.1	Initiate ISMS Project	IT & Security Manager	9/7/26	9/18/26	1-2	100%																										
1.1.1	Conduct Management Awareness Session	ISO Consultant	9/14/26	9/16/26	2	100%																										
1.2	Secure Management Commitment	CEO, IT & Security Manager	9/14/26	10/2/26	2-4	100%																										
1.3	Understand Organizational Context	ISO Consultant, Quality & Compliance Lead	9/21/26	10/2/26	3-4	100%																										
1.4	Define ISMS Scope	IT & Security Manager, ISO Consultant	9/28/26	10/9/26	4-5	100%																										
2	**Execution**																															
2.1	Conduct Gap Assessment	ISO Consultant	10/5/26	10/23/26	5-7	100%																										
2.2	Develop Risk Management Process	ISO Consultant, IT & Security Manager	10/12/26	10/23/26	6-7	100%																										
2.3	Conduct Risk Assessment	IT & Security Manager, ISO Consultant	10/26/26	11/20/26	8-11	40%																										
2.4	Develop Statement of Applicability and Risk Treatment Plan	ISO Consultant	11/23/26	12/4/26	12-13	0%																										
3	**Implementation**																															
3.1	Develop Information Security Policies	IT & Security Manager, ISO Consultant	11/23/26	12/18/26	12-15	0%																										
3.2	Develop Supporting Procedures	Quality & Compliance Lead, IT & Security Manager	12/7/26	1/8/27	14-18	0%																										
3.3	Implement Selected Controls	IT/DevOps Team	12/14/26	1/15/27	15-19	0%																										
3.4	Conduct Awareness and Training Programs	HR Manager, ISO Consultant	1/4/27	1/22/27	18-20	0%																										
4	**Monitoring**																															
4.1	Monitor and Measure ISMS Performance	IT & Security Manager	1/11/27	2/12/27	19-23	0%																										
4.2	Conduct Internal Audits	Internal Audit Team	1/25/27	2/5/27	21-22	0%																										
4.3	Conduct Management Review	CEO, CTO	2/8/27	2/12/27	23	0%																										
4.4	Treat Nonconformities	IT & Security Manager, ISO Consultant	2/8/27	2/19/27	23-24	0%																										
4.5	Implement Continuous Improvement	IT & Security Manager	2/15/27	2/26/27	24-25	0%																										
4.6	Prepare for Certification Audit	ISO Consultant, IT & Security Manager	2/15/27	3/5/27	24-26	0%																										