PROJECT PLAN

For Implementation of the Information Security Management System 27001:2022

DOCUMENT CLASSIFICATION	Internal
VERSION	1
DATED	07 September 2026
DOCUMENT AUTHOR	
DOCUMENT OWNER	Nexora Digital Solutions Pvt Ltd

Revision History

VERSION	DATE	REVISION AUTHOR	SUMMARY OF CHANGES

Distribution List

NAME	SUMMARY OF CHANGES
	CEO
	CTO
	IT & Security Manager

Approval

Name	Position	Signature
	CEO	
	CTO	
	IT & Security Manager	

1. Introduction

Nexora Digital Solutions Pvt Ltd is a software development and cloud services company established in 2016, operating from Trivandrum, Kerala, India.

The company has 85 employees and 5 freelance contractors. It provides custom software development, AWS cloud hosting and migration, and 24x7 application support to approximately 20 international clients.

The company handles sensitive information, including client source code, production data, personal information and employee records.

Due to increasing client security requirements and contractual obligations, Nexora has decided to implement an Information Security Management System (ISMS) aligned with ISO/IEC 27001:2022 and work towards certification.

2. Project Objectives

The main objectives are:

- Establish an ISMS aligned with ISO/IEC 27001:2022.
- Identify and assess information security risks.
- Develop and implement information security policies and procedures.
- Implement appropriate security controls.
- Improve employee security awareness.
- Establish incident management and business continuity practices.
- Conduct internal audits and management reviews.
- Prepare the organization for external certification within approximately six months.

3. Project Scope

In Scope:

- Software development services.
- AWS cloud hosting and migration services.
- 24x7 application support.
- Trivandrum office operations supporting these services.
- AWS environments and supporting cloud infrastructure.
- Employees, contractors, systems and information assets involved in service delivery.

Out of Scope:

- Public marketing website hosted by a third party, as it does not process or store client information.

4. Project Deliverables

The project will produce the following deliverables:

1. Approved ISMS scope document.
2. ISO 27001 gap assessment report.
3. Information security risk assessment and risk treatment plan.
4. Statement of Applicability (SoA).
5. Information security policies and supporting procedures.
6. Implemented information security controls.
7. Employee awareness and training records.
8. ISMS monitoring and measurement reports.
9. Internal audit report.
10. Management review records.
11. Corrective action and improvement records.
12. Certification audit readiness documentation.

5. Project Approach and Timeline

The project will be completed in four phases over 26 weeks.

Phase	Activities	Timeline
1. Project Introduction	Project initiation, management commitment, organizational context and ISMS scope	Weeks 1–5
2. Execution	Gap assessment, risk management process and risk assessment	Weeks 5–13
3. Implementation	Policies, procedures, security controls and employee training	Weeks 12–20
4. Monitoring	Performance monitoring, internal audit, management review, corrective actions and certification preparation	Weeks 19–26

Target completion: 5 March 2027

6. Project Organization and Responsibilities

Role	Responsibility
CEO	Project sponsor and resource approval
CTO	ISMS champion and management support
IT & Security Manager	Project manager and ISMS coordination
HR Manager	Employee awareness and personnel security
Quality & Compliance Lead	Documentation and compliance
Department Heads	Implementation within their departments
ISO Consultant	Technical guidance and implementation support
IT/DevOps Team	Implementation of technical security controls
Internal Audit Team	Internal ISMS audit

7. Project Resources

The project will require:

- Internal IT and security personnel.
- ISO 27001 consultant.
- HR and department representatives.
- Internal audit resources.
- Existing cloud platforms and security tools.

- Employee training resources.
- External certification body.

Estimated budget: To be determined and approved by management.

8. Key Project Risks

Risk	Mitigation
Lack of employee awareness	Conduct regular security training
Unauthorized access to client systems	Implement MFA and access reviews
Data leakage from employee or freelancer devices	Establish endpoint security requirements
AWS misconfiguration	Implement cloud security controls and monitoring
Untested backups	Conduct periodic restoration tests
Delays in implementation	Monitor milestones and assign responsibilities
Employee resistance to new policies	Communicate requirements and provide training
Certification delays	Conduct internal audits and address gaps before external audit

9. Project Assumptions and Constraints

Assumptions:

- Management will provide necessary resources and support.
- Employees and contractors will cooperate with ISMS requirements.
- Existing cloud service providers will continue to support business operations.
- Department heads will participate in risk assessments and control implementation.

Constraints:

- The project must be completed within approximately six months.
- Normal business operations must continue during implementation.
- Limited internal security resources may affect implementation timelines.
- Freelancers use their own laptops, requiring additional security requirements.

10. Communication and Reporting

Communication	Frequency	Responsible
Project progress meeting	Weekly	IT & Security Manager
Management update	Monthly	IT & Security Manager
Security awareness sessions	During implementation	HR Manager
Risk review	During risk assessment and when required	ISMS Manager
Management review	As scheduled	CEO and CTO

11. Project Success Criteria

The project will be considered successfully implemented when:

- The ISMS scope is approved.
- Information security risks are assessed and treated according to approved criteria.
- Required policies and procedures are approved.
- Applicable security controls are implemented.
- Employees receive security awareness training.
- Internal audits are completed.
- Management review is conducted.
- Identified nonconformities are addressed or have approved corrective action plans.
- The organization is prepared for external certification.

12. Project Approval

Approval of this document confirms management commitment to initiating the ISO/IEC 27001:2022 ISMS implementation project.

Role	Name	Signature	Date
Project Sponsor (CEO)			
ISMS Champion (CTO)			
IT & Security Manager			